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EL GARCES INTERMODAL REMODEL 
Weekly Activity Report 

October 5
th

 – October 11
th

, 2013 

 

LAST WEEK’S ACTIVITIES: 

 

► Continued 

 Mechanical rough in 

 Metal stud framing  

 Overhead electrical rough in 

► Completed 

 Pour concrete floor at electrical room 

 Second floor exterior wall sheathing 

 Concrete deck infill at second floor 

 Infill framing at copula 

 Concrete placement at first floor restrooms 

 

TWO-WEEK LOOK AHEAD: 

 

► Metal stud framing on first floor 

► Exterior wall sheathing at first floor 

► Masonry dumpster enclosure and infill at east wall 

► Electrical wall rough in 

► Second floor storefront 

► Lath and trim for stucco at second floor 

 

WEATHER: 

 

   10/5 – 10/11     Sat     Sun    Mon    Tues    Wed   Thurs     Fri 

Temperature      82      89      88       90      76      73      80 

Conditions       C       S      PC       S       C       C       S 

        

Key:     PC-Partly Cloudy      CL-Cloudy      S-Sunny      R-Rain      W-Windy       

 

Weather delays past week (days):__0__        Weather delays to date (days):__0__ 

 

SUBCONTRACTORS, VENDORS AND VISITORS ON-SITE: 

 

               Trade                                    Subcontractor 

Concrete Stewart Concrete 

Metal Stud Framing Caston Inc. 

Mechanical Reinke Heating and Air 

Electrical Robinson Electric 
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SAFETY: 

 

 0 incidents/accidents to date and 0 time lost 

 

PHOTOS:  

 

 

 

 

 

 

 

 

 

 

New Electrical Room 

Slab and Framing 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Openings 

Framed at 

First Floor 
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HVAC at 

Intermodal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Framing at 

Restrooms 

 

 

 


