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EL GARCES INTERMODAL REMODEL 

 
Weekly Activity Report 

September 7
th

 – September 13
th

, 2013 

 

LAST WEEK’S ACTIVITIES: 

 

► Completed 

 Form work for exterior wall footings 

► Began 

 Miscellaneous interior demo 

 Underground electric 

 Underground plumbing 

 Metal stud framing 

 

TWO-WEEK LOOK AHEAD: 

 

► Metal stud framing 

► Pour concrete for exterior wall footings 

► Overhead electrical 

► Pour concrete for restroom slab 

 

WEATHER: 

 

   9/7 – 9/13     Sat     Sun    Mon    Tues    Wed   Thurs     Fri 

Temperature      90      95      95          85      94      96     102 

Conditions       C       C       R       R       S       S       S 

        

Key:     PC-Partly Cloudy      CL-Cloudy      S-Sunny      R-Rain      W-Windy       

 

Weather delays past week (days):__0__        Weather delays to date (days):__0__ 

 

SUBCONTRACTORS, VENDORS AND VISITORS ON-SITE: 

 

               Trade                                    Subcontractor 

Concrete Stewart Concrete 

Metal Stud Framing Caston Inc. 

Plumbing Craig Plumbing 

Electrical Robinson Electric 
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SAFETY: 

 

 0 incidents/accidents to date and 0 time lost 

 

PHOTOS:  

 

 

 

 

 

 

 

 

 

 

South Side First Floor Footings 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

North Side First Floor 

Footings 
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Second Floor Wall 

Track and Flashing 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Underground 

Plumbing Layout 


