
Report No: 13  September 27
th

, 2013 

Page 1 of 4                                                                                    Kinney Construction Services 

                                                                                                                          EL GARCES INTERMODAL REMODEL 

                                                                                          

 

 

 

 

 

EL GARCES INTERMODAL REMODEL 

 
Weekly Activity Report 

September 21
st
 – September 27

th
, 2013 

 

LAST WEEK’S ACTIVITIES: 

 

► Continued 

 Underground electric 

 Metal stud framing  

 Exterior wall sheathing 

► Completed 

 Second floor exterior wall framing 

 Reinforcement for second floor concrete deck infill  

 Subgrade prep and reinforcement for restroom slab 

► Began 

 Infill framing at copula 

 

TWO-WEEK LOOK AHEAD: 

 

► Metal stud framing on first floor 

► Exterior wall sheathing 

► Rough electrical 

► Pour concrete for restroom slab  

► Pour concrete for second floor slab infill 

► Begin second floor storefront fabrication 

► Lath and trim for stucco at second floor 

 

WEATHER: 

 

   9/21 – 9/27     Sat     Sun    Mon    Tues    Wed   Thurs     Fri 

Temperature     101      89      95        98      97      83      82 

Conditions       C       S       S       S       S       C       C 

        

Key:     PC-Partly Cloudy      CL-Cloudy      S-Sunny      R-Rain      W-Windy       

 

Weather delays past week (days):__0__        Weather delays to date (days):__0__ 
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SUBCONTRACTORS, VENDORS AND VISITORS ON-SITE: 

 

               Trade                                    Subcontractor 

Concrete Stewart Concrete 

Metal Stud Framing Caston Inc. 

Plumbing Craig Plumbing 

Electrical Robinson Electric 

 

SAFETY: 

 

 0 incidents/accidents to date and 0 time lost 

 

PHOTOS:  

 

 

Second Floor Exterior Wall Sheathing 
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Rough Electrical 

at SES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Restroom Slab 

Subgrade and Rebar 
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Second Floor Infill 

Reinforcement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Metal Framing Infill 

at Copula 


